BUILDMIND

AI-Powered Residential House Design and Construction Planning System

ESTIMATED PROJECT CASH BUDGET

University Project | Five team members | Six-week development period | Currency: Sri Lankan Rupees (LKR)

1. Detailed Estimated Cash Expenditure

No.	Expense Category	Estimated Cost (LKR)
1	Google Gemini API - AI Floor Plan Generation	1,500
2	Google Gemini API - AI Chatbot	1,000
3	Open-Meteo Weather API	0
4	NASA POWER Solar and Climate API	0
5	OpenStreetMap Location API	0
6	AI and API Testing Allowance	1,000
7	Backend Hosting / Server	2,500
8	Frontend Hosting (Free Tier)	0
9	Database and Storage (Free Tier)	0
10	Domain Name Registration (Optional)	3,000
11	Dataset Collection and Research	2,000
12	Application Testing and Deployment	1,000
13	Documentation and Printing	1,000
14	Contingency Reserve	2,000
	TOTAL ESTIMATED CASH BUDGET	**15,000**

2. Budget Allocation Summary

Budget Category	Amount (LKR)
AI and External APIs	3,500
Hosting and Domain	5,500
Dataset Collection	2,000

Testing and Documentation	2,000
Contingency	2,000
GRAND TOTAL	**15,000**

3. Team Cost Sharing

Estimated total: LKR 15,000 | **Team members:** 5 | **Estimated contribution per member:** LKR 3,000

4. Basis, Assumptions and Exclusions

• This document is a planning estimate, not an invoice or a confirmed vendor quotation. Amounts may vary with API consumption, exchange rates, taxes and hosting choices.

• The project assumes existing student laptops and access to internet connections. Laptop purchases, developer salaries, electricity and personal internet subscriptions are excluded.

• Free-tier services are assumed to remain within applicable quotas and usage policies. The domain registration allowance is optional; an available free subdomain could reduce cash expenditure.

• AI/API testing is budgeted separately from project-wide contingency. The LKR 2,000 contingency is counted only once.

• The budget covers a six-week university prototype and final demonstration, not a production-scale commercial deployment.

Prepared for: University project assessment **Prepared on:** 16 October 2026